

Meeting Minutes

Meeting Title:	52 Weekly Meeting – Week 11
Date:	11-05-2026
Time:	2000-2030
Location:	Zoom
Note Taker:	Eddie

Attendees

Name	Present (Y/N)
William (Chair)	Y
Jordan	Y
Brian	Y
Eddie	Y
Pranusha	N

Agenda

#	Topic	Presenter
1.		
2.		
3.		
4.		

Decisions Made

Key decisions reached during this meeting:

#	Decision	Decided By	Date
D1	Finish Interview and Learning Card and do the Prototype	Everyone	11-05-2026
D2	Task Split on Wednesday	Everyone	11-05-2026
D3			
D4			

Action Items

MEETING MINUTES

Tasks assigned to team members with deadlines:

#	Action Item	Assigned To	Due Date
A1	Finish the Interview by Wednesday	Jordan	13-05-2026
A2			
A3			
A4			
A5			
A6			

Discussion Notes

The team conducted a comprehensive review to ensure all members possessed a shared understanding of the project's current state and the progress made thus far regarding the interview phase of our research endeavour. Given that certain team members had not yet concluded their assigned interviews, a decision was made to distribute the remaining workload strategically, with the task allocation exercise to be conducted on Wednesday to allow for a more comprehensive assessment of individual schedules and capacity. A binding deadline of Wednesday was collectively established as the definitive cutoff date by which all remaining interviews must be completed, ensuring that the project timeline remains on track and that subsequent phases of analysis can commence in a timely manner.

Next Meeting

Date:	-
Time:	-
Location:	-
Key Topics:	-